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Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0830. Escort Scott Dossett, Munters, to west loop dehumidification unit to
perform warranty work. Escort Scott Dossett to tower head dehumidification unit to coordinate operations
with the SCADA contractor. Track progress of FWS testing of the 12" CCSF Water Main from a night
closure of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS continued the pretesting for the 12" CCSF Water Main from a night closure of the #1 lane of the
WB bridge.

The FWS crew, including Josh Johnson and Rick Kiikvee went on shift at Pier 7 at 2000 on April 3, 2014.
The crew gathered their equipment, then mobilized to the bridge, establishing themselves in the #1 lane of
the WB bridge, at PP 44 at 2130. The crew pressurized the 12" Water Main, and checked for leaks. The
pretest was successful, and FWS informed the Department that they intended to perform th formal test the
night of April 4, 2014.

The crew used a 2.5 HP generator, a 70 amp welding machine as a generator, and a 4000 gallon water
buffalo in the perfromance of this work.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System Test

At 0900, I met with Scott Dossett, Munters, at the base of Pier W2. We went to the dehumidification

128 0-000-000.128
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platform for the west loop dehumidification unit, and Scott replaces the defective PLC and restarted the
unit, and the unit began operating.

At 1015, we returned to the elevator at CB 1.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich arrived at Peir 7 at 7:00am to measure the East End
Dehumidifiction Louvers per the directions given in RFI 118R5.

They left Pier 7 on the crew boat, went to the E2 pier cap, up the elevator and accessed the area via the
EB and WB E2/E3 Travelers, spend approxiamtely 4 hours.

I did not witness this work because I was escorting the Munter's technician, but the hours cited are
reasonable.

Following the warranty work on the west loop dehumidification unit, the Munters' technician Scott Dossett
and I went to the tower head unit to coordinate SCADA operations with the Transdyne tech Gabe Cooper.
This is extra work for Munters because the coordinate was directed by the Department.

At 1045, Scott Dossett, Gabe Cooper, and I met at cross beam CB-5 to discuss the scope of what needed
to be done. We started climbing the tower at 1100, arriving at the tower head at 1130. Scott D. and Gabe
C. worked for an hour establishing the interface between the dehumidification unit and the SCADA
controls. At 1245, we all started down the tower, arriving back a the base of W2 at 1330.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitter's union agreement gives them a 12% hourly shift differential and 8th hour of pay for
7 hours of work, which is also compensable under CCO 354. The three crew trucks will also be paid
under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks will be paid per
the equipment rental rate under CCO 354.

001 0-FWS-ELS.354
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